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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the time extensions for the period of time indicated for five 
STIP and 10 SHOPP projects described on the attachment. 
 
ISSUE: 
 
On June 8, 2006, the Commission allocated $73,274,000 for the construction of 10 SHOPP projects 
and $100,247,000 for the construction of four STIP projects, as identified on the attached list.  
Additionally, on July 20, 2006, the Commission allocated $429,000 for one STIP project also 
identified on the attached list.  In accordance with the Commission’s FY 2005-06 STIP/SHOPP 
Allocation Plan and Criteria, the deadline to award construction contracts for the projects voted in 
June 2006 is December 8, 2006.  For projects voted in July 2006, the deadline to award construction 
contracts is January 20, 2007.  The Department is requesting time extensions for contract award, as 
authorized under the allocation plan.  The attachment also shows the details of each of these projects 
and the delays that have resulted in the extension request. 

 
BACKGROUND: 
 
At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan 
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction 
within six months.  The FY 2005-06 STIP/SHOPP Allocation Plan and Criteria also requires the 
receiving agencies to request a time extension if the project will not be awarded within the six 
months.  
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the STIP guidelines. 
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Allocated
Project PPNO Project County- Description Fund Amount Allocation Reason For Delay Months until end of

Number Dist-EA Route Source (x $1,000) Date (month-yr)

1 0163E 01-411801 Men-20 Near Willits - 5.2 miles to 4.2 miles 
west of Broaddus Creek Bridge - 
realign curves and widen shoulders.

SHOPP 2,620$     06/08/06 This SHOPP project was advertised on July 10, 2006, with a bid opening of August 8, 2006.  There was one bidder, and 
the bid was 62% over the Engineer’s Estimate.  The Department rejected the bid on August 28, 2006, and is currently re-
scoping the project to stay within the allocated amount.  The Department is requesting a six-month time extension to 
allow time to revise the PS&E and the project.  The following schedule is based on the revised package:  PS&E - 2/1/07, 
RTL - 3/15//07, Advertisement - 4/15/07, Bid opening - 5/15/07, Award - 6/15/07.

6 June-07

2 3009 02-359901 Sis-97 In Weed - Route 5 to Route 265 - at 
various locations - rehabilitate roadway 
(Combined with STIP project PPNO 
2398C for CON).

SHOPP 8,534$     06/08/06 This SHOPP project was combined with a STIP project (PPNO 2398C) and advertised on August 8, 2006, with a bid 
opening of October 3, 2006.  There was one bidder, and the bid was 23% over the Engineer’s Estimate.  The 
Department rejected the bid on October 30, 2006, and is currently re-scoping the project to stay within the allocated 
amount.  The Department is requesting a six-month time extension in order to allow time to revise the PS&E and re-
advertise the project.  The following schedule is based on the revised package:  RTL - 12/30/06, Advertisement - 
1/22/07, Bid opening - 2/28/07, Award - 4/16/06.

6 June-07

3 2398C 02-359901 Sis-97 In the City of Weed - along SR 97 from 
Boles St. to just past the intersection of 
SR 265 - construct decorative street 
and pedestrian lighting (Combined with 
SHOPP project PPNO 3009 for CON).

STIP 429$        07/20/06 This STIP project was combined with a SHOPP project (PPNO 3009) and advertised on August 8, 2006, with a bid 
opening of October 3, 2006.  There was one bidder, and the bid was 23% over the Engineer’s Estimate.  The 
Department rejected the bid on October 30, 2006, and is currently re-scoping the project to stay within the allocated 
amount.  The Department is requesting a five-month time extension to allow time to revise the PS&E and re-advertise 
the project. The following schedule is based on the revised package:  RTL - 12/30/06, Advertisement - 1/22/07, Bid 
opening - 2/28/07, Award - 4/16/06.

5 June-07

4 2928 03-1A97W1 Col-20 Near Colusa - on SR 20 near Steer 
Ditch Bridge to near Sycamore Road - 
widen and add passing lanes 
(Combined with SHOPP project PPNO 
2932 for CON).                                
WITHDRAWN PRIOR TO CTC 
MEETING

STIP 3,404$     06/08/06 The bid opening for this combined STIP/SHOPP project was November 14, 2006, and award is expected by December 
20, 2006.  There were four bidders, with the low bidder 16% below the Engineers Estimate.  The Department is 
requesting a one-month time extension to allow time to award the contract.  A time extension for the SHOPP funds will 
not be needed as the SHOPP funds were allocated in July 2006 and will not lapse until January 2007.  

1 January-07

5 6216 03-1E7701 Sac In Butte, Sacramento and Yolo 
counties - at various locations - pave 
ramps and bridge deck.

SHOPP 1,000$     06/08/06 This SHOPP project was advertised on July 31, 2006, with a bid opening of August 29, 2006.  There were two bidders, 
with the low bidder 55% over the Engineer’s Estimate.  The Department rejected the bids on September 8, 2006, and is 
currently re-scoping the project to stay within the allocated amount.  The Department is requesting a four-month time 
extension in order to allow time to revise the PS&E and re-advertise the project.  The following schedule is based on the 
revised package:  RTL - 10/31//06, Advertisement - 1/2/07, Bid opening - 2/1/07, Award - 3/1/07.

4 April-07

6 0142G 03-290901 Pla-28 In and near Kings Beach - east of Coon 
Street to  Nevada state line - 
compliance with regional bid order for 
water quality highway improvements.

SHOPP 2,400$     06/08/06 This SHOPP project was advertised on August 21, 2006, with a bid opening of October 3, 2006.  There were three 
bidders, with the low bidder 45% over the Engineer’s Estimate.  The Department rejected the bids on October 18, 2006, 
and is currently re-scoping the project to stay within the allocated amount.  The Department is requesting a six-month 
time extension to allow time to revise the PS&E and re-advertise the project.  The following schedule is based on the 
revised package:  PS&E - 12/1/06, RTL - 2/1/07, Advertisement - 3/1/07, Bid opening - 4/1/07, Award - 6/1/07.

6 June-07

7 0004B 04-0A8001 Ala-Var In Alameda County - on various routes - 
remove gore signs and replace with 
overhead signs.

SHOPP 5,305$     06/08/06 This SHOPP project was advertised on July 30, 2006, with a bid opening of September 6, 2006.  The single bid was 44% 
over the Engineer’s Estimate.  The Department rejected the bids on September 14, 2006, and is currently re-scoping the 
project to stay within the allocated amount.  The Department is requesting a six-month time extension to allow time to 
revise the PS&E and re-advertise the project.  The following schedule is based on the revised package:  PS&E - 
12/1/06, RTL - 2/2/07, Advertisement - 3/6/07, Bid opening - 4/17/07, Award - 6/1/07.

6 June-07

8 0700B 04-264201 SM-101 San Mateo - from 3rd Avenue to 
Millbrae Avenue in Millbrae - auxiliary 
lanes, reconstruct overcrossings, ramp 
meters.

STIP 38,848$   06/08/06 This STIP project was advertised on September 25, 2006, and bid opening is scheduled for November 28, 2006.  The 
Department is requesting a six-month time extension to review the bids and award the project.

6 June-07

9 4748Y 05-474811 SB-101 Near Carpenteria - Ventura County line 
to south of Carpenteria Creek Bridge - 
highway planting mitigation.

SHOPP 778$        06/08/06 This SHOPP project was advertised on July 3, 2006, with a bid opening of August 1, 2006.  There were two bidders, but 
the low bidder was not responsive and the other bidder was 44% over the Engineer’s Estimate.  The Department 
rejected the bids on August 18, 2006, and is currently modifying the project to stay within the allocated amount.  The 
Department is requesting a six-month time extension to allow time to revise the PS&E and re-advertise the project.  The 
following schedule is based on the revised package:  RTL - 1/10//07, Advertisement - 2/22/07, Bid opening - 4/2/07, 
Award - 5/2/07.  

6 June-07

10 0090L 06-342441 Fre-180 In Fresno on Route 180 - Route 168 to 
Clovis Avenue - highway planting.  
WITHDRAWN PRIOR TO CTC 
MEETING

STIP 4,056$     06/08/06 The bid opening for this STIP project was November 15, 2006, and award is expected by December 14, 2006.  There 
was one bid 2% below the Engineer's Estimate.  The Department is requesting a three-month time extension to allow 
time to award the contract.

3 March-07

2.8b.(2)  Time Extension / Waiver - Contract Award

Department's Request
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Department's Request

11 6405Y 06-388211 Tul-99 In Tulare County - along Route 99 at 
Prosperity Avenue - replacement 
planting.

STIP 300$        06/08/06 An allocation for this STIP project was requested in September 2005 but was put on the pending allocation list.  In June 
2006, the project was allocated off the pending list.  In the interim the cost of the project went from $300,000 to 
$400,000.  The Department is requesting a six-month time extension to allow time to revise the PS&E and advertise the 
project.  The following schedule is based on the revised package:  RTL - 2/1//07, Advertisement - 3/1//07, Bid opening - 
4/1/07, Award - 5/1/07. 

6 June-07

12 6201 06-476301 Ker-58 Near Bakersfield - at Renfro Road - 
install signal and left turn 
channelization.

SHOPP 765$        06/08/06 This SHOPP project was allocated with a R/W Certification #3, with an update to Certification #2 planned for August 1, 
2006.  Due to the passing of the property owner, the 90-day period for the order of possession must be restarted with the 
new owner.  The Department is requesting a six-month time extension to allow time to address the R/W certification and 
advertise and award the project.  

6 June-07

13 0482R 07-1294V1 LA-60 City of Industry - Route 605 to Azusa 
Ave - construct one HOV Lane in each 
direction.

STIP 29,905$   06/08/06 The advertisement for this STIP project was delayed due to new EPA requirements for the Air Quality Report (AQR) and 
additional hot spot analysis, for the LA basin.  AQR was an essential requirement in securing federal funds for this 
project.  Hot spot analysis was completed in July 2006.  The report was advertised for 30 days for public review.  The 
conformity determination to support the project approval was obtained from FHWA on August 31, 2006.  The project was 
advertised on October 23, 2006.  The Department is requesting a three-month time extension to allow time to advertise 
and award the project.  Advertisement - 10/23/06, Bid opening - 1/4/07, Award - 2/4/07.

3 March-07

14 2223 07-188501 LA-134 Burbank - between Hollywood Way and 
Alameda Avenue - modify interchange, 
construct new ramps.

STIP 31,194$   06/08/06 The advertisement for this STIP project was delayed due to the pending approval of the FTIP amendment for a cost 
increase.  The Department is requesting a three-month time extension to allow time to advertise and award the project.  
Advertisement - 11/13/06, Bid opening - 1/11/07, Award - 2/11/07.

3 March-07

15 3880 07-4L5201 LA-118 Near San Fernando - east of Rocky 
Peak Road - median drainage 
improvement.  WITHDRAWN PRIOR 
TO CTC MEETING

SHOPP 250$        06/08/06 The bid opening on this SHOPP project was August 24, 2006.  There is a responsibility hearing set for December 6, 
2006, to determine if contractor is a responsible bidder.  If the low bidder is found responsible, the project could be 
awarded by December 14, 2006.  If the low bidder is found not responsible, the second low bidder is available and could 
be awarded the contract. The Department is requesting a three-month time extension to allow time to resolve the dispute 
and award the project.

3 March-07

16 0151G 08-384201 SBd-10 In Colton, San Bernardino, Loma Linda 
and Redlands - west of Route 215 to 
east of Ford Street - install traffic 
monitoring systems.

SHOPP 10,837$   06/08/06 This SHOPP project was advertised on September 18, 2006, with a bid opening of October 26, 2006.  There were two 
bidders, with the low bid at 48% over the Engineer's Estimate.  The Department rejected the bid on November 10, 2006, 
and is currently re-scoping the project to stay within the allocated amount.  The Department is requesting a six-month 
time extension to allow time to revise the PS&E and re-advertise the project.  The following schedule is based on the 
revised package:  PS&E - 1/1/07, RTL - 2/15//07, Advertisement - 3/15/07, Bid opening - 4/15/07, Award - 5/15/07.

6 June-07

17 0582 11-266801 Imp-186 Near Winterhaven - Mexican border to 
north of Route 186/8 separation and on 
Route 8 at 4th Avenue - apply 
microsurfacing.

SHOPP 595$        06/08/06 This SHOPP project was advertised on July 24, 2006, with a bid opening of August 24, 2006.  There were two bidders, 
with the low bid at 50% over the Engineer's Estimate.  The Department rejected the bid on September 11, 2006, and is 
currently re-scoping the project to stay within the allocated amount.  The Department is requesting a two-month time 
extension to allow time to revise the PS&E and re-advertise the project.  The following schedule is based on the revised 
package:  RTL - 10/11//06, Advertisement - 11/11/06, Bid opening - 12/7/06, Award - 1/4/07.

2 February-07

18 4228 12-043211 Ora-74 In Orange County - 1 mile east of San 
Juan Hot Springs to Riverside County 
line - widen lanes and add shoulders.

SHOPP 40,440$   06/08/06 This SHOPP project was advertised on October 2, 2006, and bid opening is scheduled for December 14, 2006.  The 
Department is requesting a six-month time extension to review the bids and award the project.

6 June-07

19 4434 12-056211 Ora-90 Yorba Linda and Anaheim - at 
Orangethorpe Avenue and at 
Esperanza Road - construct Grade 
Separation.  WITHDRAWN PRIOR TO 
CTC MEETING

STIP 39,120$   06/08/06 This STIP project was advertised on July 24, 2006, with a bid opening of November 2, 2006.  The low bidder is 17% 
below the Engineer's Estimate, and award is pending confirmation from the contractor that the project addenda were 
received.  In the event that the contractor does not acknowledge receipt of the addenda, the bids may have to be 
rejected.  The Department is requesting a six-month time extension in the event that bids are rejected and the project 
has to be re-advertised.  The following schedule is based on the revised package:  PS&E - 1/9/07, Advertisement - 
2/5/07, Bid opening - 4/6//07, Award - 5/8/07.

6 June-07
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